

Project/Activity	Start Date	End Date	Duration (Days)	Start Date	End Date	Duration (Days)
Project A: New Product Development	2023-01-01	2023-03-15	74	2023-01-01	2023-03-15	74
Project B: Marketing Campaign	2023-02-01	2023-04-10	70	2023-02-01	2023-04-10	70
Project C: System Upgrade	2023-03-01	2023-05-20	79	2023-03-01	2023-05-20	79
Project D: Customer Support Training	2023-04-01	2023-06-05	65	2023-04-01	2023-06-05	65
Project E: Internal Audit	2023-05-01	2023-07-10	70	2023-05-01	2023-07-10	70
Project F: HR Policy Review	2023-06-01	2023-08-15	75	2023-06-01	2023-08-15	75
Project G: IT Security Audit	2023-07-01	2023-09-10	71	2023-07-01	2023-09-10	71
Project H: Sales Team Expansion	2023-08-01	2023-10-15	75	2023-08-01	2023-10-15	75
Project I: Financial Reporting System	2023-09-01	2023-11-10	70	2023-09-01	2023-11-10	70
Project J: Compliance Training	2023-10-01	2023-12-05	65	2023-10-01	2023-12-05	65
Project K: New Market Research	2023-11-01	2024-01-15	75	2023-11-01	2024-01-15	75
Project L: Customer Feedback Analysis	2023-12-01	2024-02-10	71	2023-12-01	2024-02-10	71
Project M: Product Launch Preparation	2024-01-01	2024-03-15	74	2024-01-01	2024-03-15	74
Project N: Marketing Campaign Execution	2024-02-01	2024-04-10	70	2024-02-01	2024-04-10	70
Project O: System Upgrade Implementation	2024-03-01	2024-05-20	79	2024-03-01	2024-05-20	79
Project P: Customer Support Training Rollout	2024-04-01	2024-06-05	65	2024-04-01	2024-06-05	65
Project Q: Internal Audit Completion	2024-05-01	2024-07-10	70	2024-05-01	2024-07-10	70
Project R: HR Policy Review Finalization	2024-06-01	2024-08-15	75	2024-06-01	2024-08-15	75
Project S: IT Security Audit Report	2024-07-01	2024-09-10	71	2024-07-01	2024-09-10	71
Project T: Sales Team Expansion Training	2024-08-01	2024-10-15	75	2024-08-01	2024-10-15	75
Project U: Financial Reporting System Deployment	2024-09-01	2024-11-10	70	2024-09-01	2024-11-10	70
Project V: Compliance Training Completion	2024-10-01	2024-12-05	65	2024-10-01	2024-12-05	65
Project W: New Market Research Analysis	2024-11-01	2025-01-15	75	2024-11-01	2025-01-15	75
Project X: Customer Feedback Analysis Report	2024-12-01	2025-02-10	71	2024-12-01	2025-02-10	71
Project Y: Product Launch Preparation Final	2025-01-01	2025-03-15	74	2025-01-01	2025-03-15	74
Project Z: Marketing Campaign Execution Phase 2	2025-02-01	2025-04-10	70	2025-02-01	2025-04-10	70
Project AA: System Upgrade Implementation Phase 2	2025-03-01	2025-05-20	79	2025-03-01	2025-05-20	79
Project AB: Customer Support Training Rollout Phase 2	2025-04-01	2025-06-05	65	2025-04-01	2025-06-05	65
Project AC: Internal Audit Completion Phase 2	2025-05-01	2025-07-10	70	2025-05-01	2025-07-10	70
Project AD: HR Policy Review Finalization Phase 2	2025-06-01	2025-08-15	75	2025-06-01	2025-08-15	75
Project AE: IT Security Audit Report Phase 2	2025-07-01	2025-09-10	71	2025-07-01	2025-09-10	71
Project AF: Sales Team Expansion Training Phase 2	2025-08-01	2025-10-15	75	2025-08-01	2025-10-15	75
Project AG: Financial Reporting System Deployment Phase 2	2025-09-01	2025-11-10	70	2025-09-01	2025-11-10	70
Project AH: Compliance Training Completion Phase 2	2025-10-01	2025-12-05	65	2025-10-01	2025-12-05	65
Project AI: New Market Research Analysis Phase 2	2025-11-01	2026-01-15	75	2025-11-01	2026-01-15	75
Project AJ: Customer Feedback Analysis Report Phase 2	2025-12-01	2026-02-10	71	2025-12-01	2026-02-10	71
Project AK: Product Launch Preparation Final Phase 2	2026-01-01	2026-03-15	74	2026-01-01	2026-03-15	74
Project AL: Marketing Campaign Execution Phase 3	2026-02-01	2026-04-10	70	2026-02-01	2026-04-10	70
Project AM: System Upgrade Implementation Phase 3	2026-03-01	2026-05-20	79	2026-03-01	2026-05-20	79
Project AN: Customer Support Training Rollout Phase 3	2026-04-01	2026-06-05	65	2026-04-01	2026-06-05	65
Project AO: Internal Audit Completion Phase 3	2026-05-01	2026-07-10	70	2026-05-01	2026-07-10	70
Project AP: HR Policy Review Finalization Phase 3	2026-06-01	2026-08-15	75	2026-06-01	2026-08-15	75
Project AQ: IT Security Audit Report Phase 3	2026-07-01	2026-09-10	71	2026-07-01	2026-09-10	71
Project AR: Sales Team Expansion Training Phase 3	2026-08-01	2026-10-15	75	2026-08-01	2026-10-15	75
Project AS: Financial Reporting System Deployment Phase 3	2026-09-01	2026-11-1				